DOC TYPE: Statement of Work (SOW)
DOC ID: BA-VC-SOW-2026-V1.0
EFFECTIVE DATE: October 07, 2026

STATEMENT OF WORK
EXECUTION & DELIVERY CHARTER

Black Angler
BLACK ANGLER PVT LTD
Executive Project Governance

STATEMENT OF WORK (SOW)

DIGITAL LAUNCH PROGRAMME FOR THE CLINIC OF PALAK PARESH GANDHI, SATARA

DOCUMENT GOVERNANCE & PRECEDENCE: This Statement of Work (SOW) is governed by the Master Services & Intellectual Property Agreement (MSA ref: `BA-VC-MSIA-2026-V1.0`). Capitalised terms have the meaning given in the MSA. If this SOW conflicts with the MSA on legal or commercial terms, the **MSA prevails**. What is delivered is defined by the Scope Baseline (ref: `BA-VC-SB-2026-V1.0`); this SOW defines **how, when, by whom, and for what payment**.

1. OVERVIEW AND OBJECTIVES

1.1 Black Angler Pvt Ltd will design, build, and launch the core digital foundation for Ms. Palak Paresh Gandhi's speech-language pathology and audiology clinic (Vani's Clinic) in Satara, Maharashtra.

1.2 The project encompasses three primary technology streams: a responsive bilingual clinic website (English/Marathi) with 15 service pages, automated WhatsApp appointment notifications & reminders via Meta Cloud API, and a secure web-based digital patient records dashboard.

1.3 **Core Success Metrics:**

- Patients can easily request or confirm an appointment online in under 2 minutes.
- Automated 24-hour and 2-hour WhatsApp reminders actively minimize appointment no-shows.
- Practitioner and receptionist can securely record, access, and manage structured clinical notes (speech assessments & audiology charts) from day one of clinic operations.

2. WORK PACKAGES AND DELIVERABLES

WP ID	WORK PACKAGE NAME	DETAILED IN-SCOPE DELIVERABLES & ACTIVITIES
WP 1	Clinic Website & Blog (Phase 1)	Build mobile-first HTML5/CSS3/JS website (`WS-01` to `WS-08`). 15 service pages (7 Speech, 7 Audiology, 1 CBT gated), bilingual toggle (En/Mr), About Practitioner profile, 10 educational articles, appointment request modal, contact page & interactive directions map.
WP 2	WhatsApp Automation (Phase 2)	Configure Meta WhatsApp Cloud API (`WA-01` to `WA-05`). Implement automated welcome flow, appointment confirmation message, timed 24h & 2h pre-visit reminders, and 24h post-consultation feedback prompt.
WP 3	Digital Records System (Phase 2)	Deploy secure web-based records portal (`DR-01` to `DR-07`). Master patient intake form, audiology case record layout with audiogram PDF/image upload, speech therapy progress notes, calendar schedule view, gated CBT notes module, and 100 legacy record import utility.
WP 4	Content & Branding Assets	Logo refinement (`CB-01`), clinical content drafting & Marathi translation for 15 services and 10 guidance articles (`CB-02`), and pre-approved WhatsApp message templates (`CB-03`).
WP 5	Quality Assurance & Security	Cross-browser testing (Chrome, Safari, Mobile Web), mobile responsiveness verification, SSL certificate deployment, data encryption checks, and backup restore testing.
WP 6	Training, Handover & Warranty	Live training (1h practitioner, 30m receptionist), 2 video guides, PDF Quick Guide (`TH-01`), formal handover pack with account credentials & IP Register (`TH-02`), and 30-day post go-live defect warranty (`TH-03`).

3. TIMELINE AND PHASING

3.1 **Programme Duration:** The execution plan spans approximately **2.5 Months (~10 to 12 Weeks)**. Week 1 commences upon receipt of the advance payment (Milestone 1), signed MSA, and signed Scope Baseline.

TENTATIVE SCHEDULE & FLEXIBILITY NOTE: This timeline is an indicative benchmark. Target completion dates may adjust or extend based on Client dependency fulfillment (Section 6), third-party platform approvals (Meta WhatsApp API), clinic physical opening schedule alignment, or approved Change Requests.

TIMELINE WINDOW	PROJECT PHASE	MILESTONES & WORK PACKAGE ACTIVITIES
Weeks 1 – 2 (Month 1 Start)	Phase 0: Kick-off & Discovery	Project kick-off meeting, intake questionnaire submission, domain setup, logo refinement, wireframe architecture sign-off.
Weeks 3 – 5 (Month 1 End)	Phase 1: Website & Content Build	Development of 15 bilingual service pages, 10 articles, booking modal. Staging deployment for Client review (Milestone 2).
Weeks 6 – 8 (Month 2 Start)	Phase 2: WhatsApp & Records Build	Meta WhatsApp API integration, automated confirmation & reminder flows, web records dashboard, audiology/speech modules build.
Weeks 9 – 10 (Month 2 End)	Phase 3: QA & Data Import	100 legacy patient record batch import, end-to-end integration testing, bilingual copy sign-off, live staging walkthrough.
Weeks 11 – 12 (Month 2.5 Target)	Phase 4: Launch & Handover	Final Go-Live sign-off (Milestone 3), staff training session, handover pack delivery, 30-day warranty commencement.

4. FEES, MILESTONES AND PAYMENT

4.1 All fee amounts are in INR, exclusive of applicable Goods and Services Tax (GST 18%). Statutory tax treatment follows MSA Section 13. Payment terms follow MSA Section 12.

MILESTONE	PAYMENT %	TRIGGER / DELIVERABLE CONDITION	INVOICE BILLING TIMING
Milestone 1	**40% Advance**	Signing of MSA, Scope Baseline, and SOW. Project initiation.	Upon SOW Execution (Week 1)
Milestone 2	**30% Staging**	Completion of Website Phase 1 staging preview and approval of bilingual content.	Upon Phase 1 Staging Delivery (Week 5)
Milestone 3	**30% Go-Live**	Completion of WhatsApp & Records deployment, staff training, prior to final custom source code release.	Prior to Final Go-Live Deployment (Week 10-12)

4.2 **Pass-Through & Recurring Operational Costs:** Domain registration, web hosting server renewal, and Meta WhatsApp API conversation fees are pass-through costs borne directly by the Client (MSA Section 10.4). A 10% handling fee applies if Black Angler pays third-party vendors on the Client's behalf.

4.3 Ownership of Custom Deliverables transfers to the Client strictly upon Full Payment of all milestone invoices (MSA Section 7.3).

5. ROLES AND RESPONSIBILITIES

5.1 **Black Angler Core Team:**

- **Shreeharsh Shivpuje (Lead Director / Project Manager):** Single point of contact, overall project governance, quality assurance, and legal compliance.
- **Senior Full-Stack Engineer:** Web architecture, responsive frontend, records portal dashboard, database security.
- **Automation Specialist:** Meta Cloud API integration, WhatsApp workflow engine configuration.

5.2 **Client Team:**

- **Ms. Palak Paresh Gandhi (Authorised Approver):** Practitioner Lead, clinical content reviewer, user acceptance sign-off.
- **Clinic Receptionist:** Operational trainee for calendar booking and patient registration.

RACIS GOVERNANCE MATRIX

PROJECT ACTIVITY / DELIVERABLE	BLACK ANGLER TEAM	CLIENT (MS. GANDHI)
Scope Baseline & SOW Approval	Responsible (R) / Consulted (C)	Accountable (A) / Sign-off
Intake Questionnaire Answers	Consulted (C)	Responsible (R) / Accountable (A)
RCI Registration Certificate Provision	Informed (I)	Responsible (R) / Accountable (A)
Website Architecture & Code Build	Responsible (R) / Accountable (A)	Consulted (C)
Clinical Copy & Article Approval	Responsible (R - Draft)	Accountable (A - Review & Sign-off)
WhatsApp SIM Access & Meta Verification	Responsible (R - Setup)	Accountable (A - OTP / SIM Access)
User Acceptance Testing (UAT)	Responsible (R - Fixes)	Accountable (A - Review & Sign-off)
Staff Operational Training	Responsible (R - Delivery)	Accountable (A - Participation)

Legend: R = Responsible (does work), A = Accountable (approves), C = Consulted, I = Informed.

6. CLIENT DEPENDENCIES AND INPUTS

Black Angler's delivery schedule assumes the following inputs are provided by the Client on or before the specified timeline week. Failure or delay in providing dependencies shifts milestone dates accordingly (MSA Section 5.4):

DEPENDENCY CODE	REQUIRED INPUT / DEPENDENCY DESCRIPTION	DUE DATE (FROM KICK-OFF)	IMPACT OF DELAY
DEP-01	Completed Discovery Questionnaire (Q1–Q12)	End of Week 1	Delays Phase 1 build
DEP-02	Copy of RCI Registration Certificate	End of Week 2	Delays title publication
DEP-03	Dedicated SIM card access for WhatsApp API	End of Week 5	Delays WhatsApp API setup
DEP-04	Written approval of clinical website content	Within 3 days of receipt	Pauses staging release
DEP-05	Legacy patient paper/Excel records (up to 100)	End of Week 7	Delays record import QA

7. ACCEPTANCE PROCEDURE

7.1 **Delivery Notice:** Black Angler dispatches a staging link or release notice for each milestone deliverable along with an acceptance checklist.

7.2 **Review Window:** The Client has **5 working days** to review and either approve the deliverable or provide a written list of material non-conformities against the Scope Baseline.

7.3 **Correction Period:** Black Angler will rectify valid non-conformities within 10 working days, followed by a final 5-day review window.

7.4 **Deemed Acceptance:** Silence or absence of a written non-conformity notice within 5 working days constitutes formal deemed acceptance (MSA Section 5.3).

7.5 **Go-Live Sign-Off:** Final go-live deployment requires written sign-off (email or WhatsApp confirmation is legally valid).

8. TECHNICAL APPROACH, SECURITY AND DATA

- **Architecture:** Managed responsive web application (HTML5/CSS3/JS), custom CMS backend, official Meta WhatsApp Cloud API integration, secure relational database for patient records.
- **Hosting & Encryption:** Hosted on secure cloud servers located within India. HTTPS/SSL encryption in transit (256-bit) and AES encryption at rest for patient databases.
- **Access Control:** Role-based access control (RBAC) separating practitioner administrative access from receptionist booking views. Two-factor authentication (2FA) enforced on administrative logins.
- **Data Protection (DPDP Act, 2023):** The Client acts as the Data Fiduciary and Black Angler acts as the Data Processor. Black Angler personnel do not view real patient records except for technical support with explicit permission. Security breach notification SLA: within 48 hours (MSA Section 15.5).
- **Sensitive Records Gating:** CBT notes module is encrypted and restricted exclusively to the practitioner login.
- **Account Ownership:** Domain names, Google accounts, and Meta WhatsApp accounts are registered under the Client's name. Black Angler acts solely as a delegated technical manager (MSA Section 11).

9. ASSUMPTIONS

- The Client provides a dedicated mobile phone number for WhatsApp Business API (not active on consumer WhatsApp).
- Meta Cloud API template approvals and Google verification timelines are subject to third-party policies.
- English content is drafted by Black Angler and approved by Client; Marathi translation is reviewed by Client.
- Up to two rounds of minor revisions per design or content milestone are included in the baseline scope.
- Baseline defaults in Section 9 of the Scope Baseline apply until the Discovery Questionnaire is fully submitted.

10. RISKS AND MITIGATION

IDENTIFIED RISK	SEVERITY	PROACTIVE MITIGATION STRATEGY
Delay in RCI Certificate submission	Medium	Publish site without RCI claims; add registration badge immediately upon certificate receipt.
Meta WhatsApp Template Rejection	Low	Use standard pre-approved transactional template formats; resubmit within 24 hours.
Client Content Review Delays	Medium	Enforce 3-day review window per MSA Section 16.5; utilize approved baseline defaults.

11. GOVERNANCE AND COMMUNICATION

11.1 **Weekly Progress Updates:** Email progress summary sent every Friday detailing completed tasks, upcoming milestones, and open dependencies.

11.2 **Project Group:** Dedicated WhatsApp group created for rapid day-to-day operational queries and file sharing.

11.3 **Review Calls:** Bi-weekly 30-minute virtual alignment calls between Lead Director Shreeharsh Shivpuje and Ms. Palak Paresh Gandhi.

12. SUPPORT AND WARRANTY

12.1 **30-Day Warranty:** Black Angler provides 30 calendar days defect warranty post go-live covering bug resolution against the Scope Baseline (MSA Section 17.1).

12.2 **Warranty SLA Response Matrix:**

INCIDENT SEVERITY	SEVERITY DEFINITION	TARGET RESPONSE SLA
Critical (P1)	Total system down / website inaccessible	**Within 4 Hours**
High (P2)	Booking modal or WhatsApp API failing	**Within 12 Hours**
Medium (P3)	Minor functional defect / display glitch	**Within 24 Hours**
Low (P4)	Cosmetic copy tweak / non-urgent query	**Within 48 Hours**

13. CHANGE MANAGEMENT

Any modification to scope, timeline, or deliverables must follow MSA Section 6 and Scope Baseline Section 11. Out-of-scope requests will be quoted via a formal Change Request Order at an hourly rate of **INR 1,500/hour** or a fixed quote per change.

14. COMPLETION AND CLOSURE

The SOW is complete when WP 6 handover is executed and Full Payment of all milestone invoices is received. Black Angler issues the IP Register (MSA Schedule C) within 10 working days of go-live, accompanied by a project close-out note.

15. AUTHORISATION

By signing below, the parties formally execute this Statement of Work under the Master Services & Intellectual Property Agreement (MSA ref: `BA-VC-MSIA-2026-V1.0`).

EXECUTIVE ISSUANCE & AUTHORIZATION

This Statement of Work has been structured and issued under the authority of Black Angler Pvt Ltd for formal project execution governance.

ISSUED BY BLACK ANGLER PVT LTD:	CONFIRMED & ACCEPTED BY CLIENT:
Shreeharsh Shivpuje	
SHREEHARSH SHIVPUJE Lead Director & Executive Officer Black Angler Pvt Ltd Date of Execution: October 07, 2026	**MS. PALAK PARESH GANDHI** Audiologist & Speech-Language Pathologist Proprietor, Vani's Clinic Date of Execution: [_____]